Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Oregon

’ AIR FORCE - PORTLAND INTERNATIONAL AIRPORT / OR057282426400 RAB Progressin FY98
A Remedia Investigation/Feasibility Study, RAB and
Siteswith Response Complete 1 Investigation 1 10 0 $5,085 $610 $620 $360 || Fyo1 $180 || groundwater monitoring continued at 10 sites.
o High 2 Interim Actions 0(0) 1(2) $547 $0 $0 $0 EY02 $6.208
Sitesin Medium 3 Design 0 0 10 $0 $0 $0 $365
Progress FYO03 $562|| Progr ess Planned for FY99-FY00
_Relative Risk Low 5 RA-C 0 0 10 $0 $0 $0 $0 Complete the Remedial Investigation/Feasibility Study for
Category Not Evaluated 0 RA-O (LTO) 0 0 10 $0 $0 $0 $0 FYo4 $562 10 sites. Continue groundwater monitoring.
Not Required | 0 LTM 0 0 10 $0 $0 $0|| FYO05 $562
Total Number of Sites u Total $5,632 $610 $620 $725 || FY 99-2022** $12,833
’ FORMERLY USED DEFENSE SITES - CP ADAIR/ADAIR AF STA / OR09799F306700 Progressin FY98
Start design to remove items
Siteswith Response Complete | 2 Investigation 2 0 1 $13 $0 $0 $0|[Fyo1 $0
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 2 0 1 $44 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
. . Low 0 RA-C 2 0 1 $517 $33 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0||FYO05
Total Number of Sites 3 Total $574 $33 $0 $0 || FY 99-2028** $1,180
’ FORMERLY USED DEFENSE SITES- NAV AIR STA, TONGUE PT / OR09799F314700 Progressin FY98
Completed remedial investigations of landfill site and three
Siteswith Response Complete 2 Investigation 3 2 0 $4,915 $852 $120 $0 | Fyo1 $4.932 || contaminated fueling system loctions. Initiated EE/CA
- - - ’ (Fo_cused Feasibility Study) of landfill and adjacent
o High 1 Interim Actions 1(1) 1) $659 $61 $40 $81 FY02 $135 sediments.
Sitesin Medium 0 Design 2 0 1 $109 $0 $575 $0
Progress FYO03 $108|( pr ogress Planned for FY99-FY 00
_Relative Risk Low 0 RA-C 2 1 1 $958 $55 $40 $40 Complete landfill EE/CA and initiate remedial designs and
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 FYO04 $70 remedigl actions al landfill, adjaoe_nt sediments and ]
contaminated fueling system locations. Complete Site
Not Required 2 LTM 0 0 1 $0 $0 $0 $of[FYO5 $72 (| ownership and Operational History (SOOH) of landill site.
Total Number of Sites 5 Total $6,641 $968 $775 $121 || FY 99-2021** $6,872
Pennsylvania
‘ ARMY - BRISTOL VETERANS USARC / PA32104PA 01000 Progressin FY98
FY 97 and 98 work has been delayed due to personnel
Siteswith Response Complete 10 Investigation 10 1 0 PERS $40 $9 $72 $0 EYo1 $0 changes and transfer of project between Corps districts.
o High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $38
Sitesin Medium 0 Design 1 0 1 $8 $0 $0 $0
Progress FYO03 $42|| Progress Planned for FY99-FY00
Low 0 RA-C 1 0 1 $0 $0 $0 $0 R ) . .
_Relative Risk emoval and sampling of water and debris from silos;
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 FYo4 $43 sampli_ng and analys'_sof potenti_al co_ntami nantsinside silos;
sampling and analysis of potentially impacted
Not Required 0 LTM 0 0 0 $0 $0 $0 $0|[FY05 $66 (| environmental media associated with past NIKE missile
activities.
Total Number of Sites u Total $48 $9 $72 $0 || FY 99-2021** $2,893

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Pennsylvania

’ ARMY - C.E.KELLY SUPPORT FACILITY / PA321042234400

Progressin FY98

Completed IRA&LTM activitiesfor site 5, RI/FS&IRA for
Siteswith Response Complete 7 Investigation 8 7 0 FUND $1,275 $590 $65 $0{l Fyo1 $430|[ site8. and R activities for site 10.
o High 3 Interim Actions 0(0) 0(0) $100 $100 $0 $45 FY02 $516
Sitesin Medium 3 Design 0 0 5 FUND $0 $0 $40 $215
Progress FYO03 $524| Progr ess Planned for FY99-FY00
_Relative Risk Low 2 RAC 1 0 6 FUND $0 $0 $0 $125 $536 Complet_e LTM for sites9, 7, and 12; R_D and RA for site 5;
Category Not Evaluated 0 RA-O (LTO) 0 0 2 $0 $0 $0 $0 FYo04 RD for site 10, and RI/FS and IRA for site 8.
Not Required | 0 LTM 0 0 1 $50 $50 $40 $40]| FY05 $047
Total Number of Sites 15 Total $1,425 $740 $145 $425 || FY 99-2025** $13,620
@ ARMY - EDGEMONT USARC / PA32104PA02200 Progressin FY98
FY 97 and 98 work has been delayed due to personnel
Siteswith Response Complete 14 Investigation 14 1 0 PERS $29 $14 $0 $0 EYo1 $76 changes and transfer of project between Corps districts.
o High 0 Interim Actions 0(0) 0(0) $162 $0 $0 $0 EY02 52
Sitesin Medium 1 Design 0 0 1 $8 $0 $0 $0
Progress FYO03 $47/| Progr ess Planned for FY99-FY00
Low 0 RA-C 0 0 1 $0 $0 $0 $0 R ) . .
_Relative Risk emoval and sampling of water and debris from silos;
Cat Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 FYo4 $48 sampling and analysis of potential contaminantsinside silos;
egory sampling and analysis of potentially impacted
Not Required 0 LTM 0 0 0 $0 $0 $0 $0|[FY05 $33 (| environmental media associated with past NIKE missile
activities.
Total Number of Sites 15 Total $199 $14 $0 $0 || FY 99-2025** $3,931
‘ ARMY - LETTERKENNY ARMY DEPOT / PA321382050300 RAB BRAC 1995 NPL Progressin FY98
Refer to page A-112.
Siteswith Response Complete | 46 | Investigation 50 69 0 $56,653 $4,585 $533 $250 ([ Fy 01 $35,559
o High 40 | Interim Actions (7 1(1) $4,827 $504 $41 $116 FY02 $1897
Sitesin Medium 4 Design 4 3 40 $4,814 $1,916 $347 $1,794
Progress FYO03 $2,667 || Progress Planned for FY99-FY00
Low 2 RA-C 4 0 43 $21,831 $3,718 $3,153 $3,973
-Rdative Risk FYO4 $2034 Refer to page A-112.
Category Not Evaluated 27 RA-O (LTO) 0 0 9 $232 $132 $120 $390 ’
Not Required | 0 LTM 0 1 4 $1,552 $712 $248 $369|| FY05 $1,817
Total Number of Sites 119 Total $89,909 $11,567 $4,442 $6,892 || FY 99-2030** $105,163
‘ ARMY - NORTH PENN USARC / PA32104PA 13900 Progressin FY98
FY 97 and 98 work has been delayed due to personnel
Siteswith Response Complete 5 Investigation 5 1 0 PERS $35 $18 $0 $75 EYo1 $0 changes and transfer of project between Corps districts.
o High 1 Interim Actions 0(0) 0(0) $200 $0 $0 $0 EY02 $39
Sitesin Medium 0 Design 1 0 1 $8 $0 $0 $0
Progress FYO03 $42|| Progress Planned for FY99-FY00
Low 0 RA-C 1 0 1 $0 $0 $0 $0 R ) . .
_Relative Risk emoval and sampling of water and debris from silos;
Cat Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 FYo4 $43 sampling and analysis of potential contaminantsinside silos;
egory sampling and analysis of potentially impacted environmental
Not Required 0 LTM 0 0 0 $0 $0 $0 $of[FYO5 $66 (| media associated with past NIKE missile activities.
Total Number of Sites 6 Total $243 $18 $0 $75 || FY 99-2022** $2,893

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-129




Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Pennsylvania

# ARMY - TOBYHANNA AD / PA321382089200 RAB NPL Progressin FY98
Refer to page A-193.
Siteswith Response Complete | 57 | Investigation 59 7 0 TECH $9,935 $69 $400 $0|| Fyo1 $2,043
- High 4 Interim Actions 2(2) 0(0) $455 $0 $0 $0 EY02 $989
Sitesin Medium 1 Design 0 2 2 $125 $0 $0 $295
Progress FYO03 $176|| Progr ess Planned for FY99-FY00
Low 4 RA-C 2 2 2 $3,146 $0 $0 $1,599
_Rdative Risk Evoa $184 Refer to page A-193.
Category NotEvaluated | 0 | RA-O(LTO) 0 2 2 $40 $10 $20 $20
Not Required | 0 LTM 0 2 0 $41 $1 $0 $0 || FYO5 $187
Total Number of Sites 66 Total $13,742 $80 $420|  $1,914 || FY99-2021%* $8,569
# NAVY - MECHANICSBURG NAVAL INVENTORY CONTROL POINT / PA317002210400 NPL Progressin FY98
Refer to page A-129.
Siteswith Response Complete 8 Investigation 9 6 0 $5,193 $120 $890 $0|| Fyo1 $273
o High 3 | Interim Actions 49) (1) $7,132 $6,542 $0 01l Fvo2 $1,622
Sitesin Medium 3 Design 1 1 5 $774 $143 $0 $0
Progress FYO03 $180|| Progress Planned for FY99-FY00
Low 1 RA-C 2 1 5 $9,899 $36 $0 $0 Ref A120
-Relative Risk FYO4 gaoq || FEfer 1o Page A-129.
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Regquired | 0 LTM 0 1 3 $276 $86 $160 $108]| FYO5 $1.941
Total Number of Sites 15 Total $23.274|  $6927| $1,050 $108 || FY 99-2008+* $16,022
# NAVY - PHILADELPHIA PA NSWCSSES/ PA317002468900 Progressin FY98
Initiated Remedial Action at UST 1.
Siteswith Response Complete 6 Investigation 7 3 0 $3,447 $58 $0 $60 || Fyo1 $783
- High 0 Interim Actions 1) 0(0) $1,518 $0 $0 $0 EY02 $66
Sitesin Medium 3 Design 1 0 1 $268 $0 $0 $87
Progress FYO03 $64 | Progr ess Planned for FY99-FY00
_Relative Risk Low 0 RAC 1 2 1 $1,938 $98 $282 $0 %0 Complete Remedial Action at UST 1.
Category NotEvauated | 1 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04
Not Required | 0 LTM 0 0 2 $0 $0 $0 50| FY05 $0
Total Number of Sites 10 Total $7,171 $156 $282 $197 || FY 99-2002+* $1,392
‘ NAVY - WARMINISTER NAVAL AIR WARFARE CENTER AIRCRAFT / PA317002454500 BRAC 1991/1995 NPL Progressin FY98
Refer to page A-205.
Siteswith Response Complete 1 Investigation 6 4 0 $7,862 $1,153 $0 $0|| Fyo1 $471
- High 6 Interim Actions 4(5) 1(2 $143 $0 $76 $0 EY02 $555
Sitesin Medium 1 Design 5 0 1 $1,058 $0 $0 $0
Progress FYO03 $555|| Progr ess Planned for FY99-FY00
Low 0 RA-C 3 5 2 $7,786 $2,578 $1,678 $0 9
_Relative Risk FY04 $555 Refer to page A-205.
Category NotEvaluated | 0 | RA-O(LTO) 0 2 7 $80 $80 $639 $486
Not Required | 2 LTM 0 0 9 $0 $0 $0 $0|| FYO05 $555
Total Number of Sites 10 Total $16,929| $3811| $2,393 $486 || FY 99-2029+* $16,266

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Pennsylvania

’ NAVY - WILLOW GROVE NASJOINT RESERVE BASE / PA317002231200 NPL Progressin FY98
Refer to page A-212.
Siteswith Response Complete 7 Investigation 8 5 0 $3,577 $192 $55 $0|| Fyo1 $1,399
o High 4 Interim Actions 3(3) 1(2) $157 $157 $0 $0 EY02 $1.154
Sitesin Medium 0 Design 1 0 5 $186 $0 $0 $298
Progress FYO03 $1,184|| Progress Planned for FY99-FY00
o Low 1 RA-C 3 0 5 $747 $0 $0 $1,441 Refe 10 boce A.212
-Relative Risk FY04 ga713|| TS
Category NotEvaluated | 0 | RA-O(LTO) 0 1 4 $0 $0 $100 $153 '
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $4,442
Total Number of Sites 13 Total $4,667 $349 $155 $1,892 || FY99-2016** $32,836
’ AIR FORCE - WILLOW GROVE AIR FORCE RESERVE / PA357122534900 Progressin FY98
Investigated source of groundwater contamination in
Sites with Response Complete 0 Investigation 1 6 0 REG $864 $190 $0 $189 | Fyo1 $493 | conjunction with adjacent Navy installation. Began
corrective actionsat POL Area. Initiated review of all former
High 1 Interim Actions 0(0) 0(0) $268 $0 $247 $0 05| 'RP sites on theinstallation in association with pending FFA
Sitesin Medi 2 Desi 0 1 0 514 0 0 %0 Fyoz negotiation.
ium esign
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 4 RA-C 0 0 2 $753 $31 $140 $244 g - - .
_ i i Continue operation and monitoring of response actions.
Relative Risk EYO04 $80 A -
Category Not Evaluated | 0 | RA-O(LTO) 0 0 1 $141 $0 $15 $0 dsgs‘:ﬁg:'sﬁofy concurrence with NFRAP decision
- 5 .
Not Required | 0 LTM 0 0 1 $0 $0 $0 $0]| FY05 $6
Total Number of Sites 7 Total $2,540 $221 $402 $433 || FY 99-2002** $1,509
‘ DEFENSE LOGISTICSAGENCY - DD SUSQUEHANA, NEW CUMBERLAND FAC./ PA3971 Progressin FY98
Began CMSsites 1, 3, 5, 6, 9 and 30. Performed RD/RA
Siteswith Response Complete 50 Investigation 52 7 0 $8,714 $880 $0 $0 | Fyo1 $650/| sites3, 4, 30and 59. Continued LTO a sites1& 5. Began
pilot insitu GW treatment PX Service Station. Completed
High 3 Interim Actions 32(37) 0(0) $1,415 $0 $0 $0 FY02 $650 "draft" closure plan for former AMSCS pump & treat.
Sitesin Medium 3 Design 4 4 3 $1,000 $895 $150 $0 %650
Progress FYO03 Progress Planned for FY99-FY 00
Low 1 RA-C 47 4 3 $8,214 $3,881 $1,300 $700 9 L
_Relative Risk FY04 $250 C_ompl eteRSYCMSon remaining sites. Perform_
Category Not Evaluated 0 RA-O (LTO) 0 2 0 $1,765 $955 $340 $436 pilot/full-scale test of air sparging at PX Gas Station.
Implement GW natural attenuation remedies. Implement
Not Required 2 LTM 0 0 8 $30 $0 $60 $60]| FY05 $250 (| |andfill closure plans. Begin LTM of treatment systems (if
shutdown/natural attenu).
Total Number of Sites 59 Total $21,138 $6,611 $1,850 $1,196 || FY99-2018** $8,496
‘ DEFENSE LOGISTICSAGENCY - DSC PHILADELPHIA / PA397154266500 RAB BRAC 1993 Progressin FY98
Refer to page A-47.
Siteswith Response Complete | 32 | Investigation 40 5 0 $3,978 $174 $0 $0|| Fyo1 $360
o High 0 Interim Actions 5(6) 1(2) $1,304 $150 $0 $0 EY02 $300
Sitesin Medium 0 Design 13 3 8 $1,039 $0 $823 $0
Progress FYO03 $300|| Progr ess Planned for FY99-FY00
Low 0 RA-C 17 1 12 $6,179 $619 $1,969 $0
} . . Refer to page A-47.
Relative Risk FY04 $300
Category Not Evaluated 13 | RA-O(LTO) 0 0 1 $0 $0 $0 $0
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $300
Total Number of Sites 45 Total $12,500 $943 $2,792 $0 || FY 99-2010** $6,152

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Pennsylvania

’ FORMERLY USED DEFENSE SITES- KEYSTONE ORD WORKS/ PA39799F 144800

Progressin FY98

Siteswith Response Complete 2 Investigation 2 0 1 $13 $0 $250 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 1 0 1 $144 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 1 0 1 577 %0 %0 %0 PERFORM Sl TO DETERMINE IF FURTHER HTRW
Category NotEvauated | 1 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 || FY04 $0 ] INVESTIGATIONS ARE WARRANTED BASED ON
RECOMMENDATIONS PROVIDED IN 1995 ASR. EPA
Not Required 0 LTM 0 0 0 $0 $0 $0 $o|| FY05 $0|[ PERFORMING REMOVAL ASSESSMENT IN FY99 AT
REQUEST OF LOCAL PARTIES. NAB TO
Total Number of Sites 3 Total $734 $0 $250 $0 || FY 99-2015** $2,072 [| COORDINATE WITH EPA ON ISSUES OF MUTUAL
’ FORMERLY USED DEFENSE SITES- NASNEWCUMBERLAND / PA39799F155200 Progressin FY98
Siteswith Response Complete | 2 Investigation 3 0 0 $24 $0 $0 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
o Low 0 RA-C 0 0 1 $0 $0 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $24 $0 $0 $0 || FY 99-2012** $1,103
‘ FORMERLY USED DEFENSE SITES- NIKE PH-75/78 (MEDIA) / PA39799F 146600 Progressin FY98
BD/DR RA COMPLETED CON/HTRW RD
Siteswith Response Complete 1 Investigation 2 1 0 $45 $18 $139 0| pyor $0|| COMPLETED
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 1 0 2 $25 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 1 0 2 $359 %0 %0 %0 %0 CON/HTRW S| TO BE COMPLETED
Category NotEvauated | 2 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $429 $18 $139 $0 || FY 99-2014** $1,914
‘ FORMERLY USED DEFENSE SITES- NOP YORK / PA39799F154500 Progressin FY98
HDI is phasing the investigation and remediation of
Siteswith Response Complete 2 Investigation 2 1 0 $448 $14 $0 $0 EYo1 $0 contamination. Current info indicates the need for an
operable unit at the west parking lot to capture contaminated
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0 groundwater and prevent migrati on off-site.
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 1 1 1 $159 $5 $5 $0 Cont ith EE/CA
_Rdative Risk Evoa $0 ontinue witl .
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $607 $19 $5 $0 || FY 99-2028** $1,185

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Pennsylvania

’ FORMERLY USED DEFENSE SITES- OLMSTED AFB / PA39799F153700

Siteswith Response Complete | 2 Investigation 3 2 0 $4,415 $19 $220 $0|[Fyo1 $0

- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 1 0 1 $370 $0 $0 $0

Progress FY03 $0
Low 0 RA-C 0 2 1 $4,571 $27 $15 $0

-Relative Risk EYO04 $0
Category Not Evaluated 2 RA-O (LTO) 0 0 1 $0 $0 $0 $0

NotRequired | 1 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $0

Total Number of Sites 5 Total $9,356 $46 $235 $0 [| FY99-2029%* $9,756

Progressin FY98

CON/HTRW contract awarded. PRP/HTRW Focused
Feasability Report Completed. Proposed Plan by EPA
Completed.

Progress Planned for FY99-FY 00

CON/HTRW continue RA. Approve Proposed Plan
Approve ROD Delist the Site fromthe NPL.........

‘ NAVY - ROOSEVELT RDS PR NS/ PR217002758200

Progressin FY98

Achieved response complete at site 2 and UST 1.
Siteswith Response Complete 19 Investigation 21 26 2 $10,918 $1,408 $388 $631 || Fyo1 $2,874
o High 12 | Interim Actions 44 0(0) $2,999 $0 $0 $0 EY02 $2.904
Sitesin Medium 4 Design 3 1 21 $872 $0 $0 $242
Progress FYO03 $1,211|| Progress Planned for FY99-FY00
-Rdative Risk Low 1 RA-C 3 4 2 $1,021 %0 $891 $523 $493 Will achieve response complete at site 1, UST 735, and UST
Category NotEvauated | 0 | RA-O(LTO) 3 2 4 $480 $300 $0 gof FY04 1995,
Not Required | 2 LTM 0 0 6 $0 $0 $0 $0|| FYO05 $3,383
Total Number of Sites 49 Total $16,290 $1,708 $1,779 $1,396 || FY 99-2030** $46,090
‘ AIR FORCE - PUERTO RICO (SAN JUAN) MUNIZ AP / PR257282962400 Progressin FY98
Construction evaluation of an interim cleanup actionis
Siteswith Response Complete 6 Investigation 8 2 0 $935 $0 $0 $0 | Fyo1 $28|| underway at site 3. Quarterly groundwater monitoring
- - - began at sites 1 and 8.
o High 1 Interim Actions 0(0) 1(2) $22 $22 $157 $0 FY02 $13
Sitesin Medium 0 Design 0 0 2 $38 $0 $0 $0
Progress FYO03 $130|( pr ogress Planned for FY99-FY 00
_Relative Risk Low 1 RA-C 0 2 2 $1,145 $0 $0 $210 Complete the Remedial Action constructiononsites1 & 8
Category Not Evaluated 0 RA-O (LTO) 0 2 2 $77 $0 $0 $0 FYo4 $13 and continue groundwater monitoring and system
operations and maintenance. Complete the Remedial
Not Required 2 LTM 0 2 2 $30 $30 $34 $18]| FY05 $371 | | nvestigation/Feasibility Study on site 3 and begin interim
cleanup/operations and maintenance.
Total Number of Sites 10 Total $2,247 $52 $191 $228 || FY 99-2020** $1,193
4@ FORMERLY USED DEFENSE SITES- RAMEY AFB / PR29799F417500 Progressin FY98
Sl- Adtl field work was completed and draft SI Report was
Siteswith Response Complete 0 Investigation 1 2 0 $877 $32 $20 $407 || Fyo1 $757 || resubmitted to SAS for review. CON/HTRW continue FY 97
RA contract. Award add'| RA work as mod to original
High 1 Interim Actions 0(0) 0(0) $0 $0 $120 $0 EY02 637 || contract Continue RD work for add'l eigibleitems.
Sitesin Medium 0 Design 0 1 2 $1,225 $55 $30 $0
Progress FYO03 $2,925|| Progress Planned for FY99-FY00
Low 0 RA-C 0 1 2 $5,743 $3,618 $990 $0 . ]
-Rdative Risk FYO4 263 Sl- S_ubmlt Sl Report to EQB for review and approval.
Category NotEvduaed [ 1 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 Pending EQB review, add work will be
scoped, negotiated, and awarded asaRI. CON/HTRW-
Not Required 1 LT™M 0 0 0 $0 $0 $0 $0 FY05 $2,576 || continue RD for all phases of this project. Make RA awards
if funds available.
Total Number of Sites 3 Total $7,845 $3,705 $1,210 $407 || FY 99-2007** $10,255

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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